

Core Strategy Dates and Stages of Preparation

Progress	Stage	Dates
Completed	Adopted	7 February 2008
Completed	Receipt of the Examination Inspector's Report	November 2007
Completed	Examination Period	June – July 2007
Completed	Pre-Examination Meeting	April 2007
Completed	Site Specific Representations Consultation	February – March 2007
Completed	Submission to the Secretary of State and 6 week consultation	May – June 2007
Completed	Consider responses and prepare Draft Core Strategy for Submission and further consultation	February – October 2006
Completed	Pre-submission public participation Draft Sustainability Appraisal Report	January – February 2006
Completed	Core Strategy: Draft Spatial Framework for Bracknell Forest to 2026	January – February 2006
Completed	Issues and Options (including newsletter) and Initial Sustainability Appraisal Consultation	October 2004 – August 2005